Overview of the Proposed Eastern Kern County Acquisition

	Spring – Winter 2011	Spring – Summer 2012	Fall – Winter 2012	Spring – Winter 2013
CEQA	• Gather resource data • Develop project description	• Gather/analyze resource data • Refine project description • Prepare DEIR	• Release NOP/Hold scoping meetings • Complete DEIR • Release DEIR • Public and Agency comment	• Adopt MMRP and Findings • Approve acquisition • File NOD
Acquisition	• Obtain a preliminary appraisal • Conduct Phase I Environmental Site Assessment	• Prepare acquisition package for Department of General Services review	• Obtain updated appraisal • Submit acquisition package to Public Works Board for site selection	• Public Works Board – Acquisition approval • Formal written offer made to owners • Owner executes documents
Planning	• Consult with agencies • Initiate interim operations planning	• Consult with partners/agencies • Stakeholder outreach • Continue operations planning	• Consult with partners/agencies • Stakeholder outreach • Continue operations planning	• Coordinate with partners/agencies • Stakeholder outreach